Portage Lakes Watermain Extension

Standard Activity Status

04-Mar-25 12:20

Activity ID Activity Name Start Finish Original [November 2024 | December 2024 | January 2025 | February 2025 | March 2025 | April 2025 | May 2025 | June 2025 | July 2025 | August 2025
Ruatie] | 11 | 18 [ 25 | 02 [ 09 | 16 | 23 [ 30 [ 06 | 13 [ 20 | 27 | 03 [ 10 | 17 [ 24 [ 03 | 10 | 17 [ 24 | 31 [ o7 | 14 | 21 | 28 | 05 | 12 [ 19 | 26 | 02 | 09 | 16 | 23 | 30 | 07 | 14 [ 21 [ 28 | 04 | m [§
Portage Lakes Watermain Extension 04-Nov-24  05-Aug-2 195 i i i . . . . . . 05-Aug-25, P
A1000 Timeline 04-Nov-24  05-Aug-2 195 | ] 05-Aug-25
S.Turkeyfoot Rd. 04-Nov-24  14-Jul-25 179 : : : . . . . . ¥ 14-Ju-25, S.Tukeyfoot Rd.
A1010 Mainline 04-Nov-24  18-Apr-25 19 #:I 18-Apr-25 !
A1020 Chiorination & Testing 29-Nov-24  25-Apr25 72 | 25-Apr-25
A1030 Services to Curb Stop 28-Apr-25% | 28-Apr-25 of e o o T 28-Apr25*e 28Apr2s o o
A1040 Services to House 28-Apr-25  02-May-z 5 28-Apr-25 02-May-25
A1050 Restoration 05-May-25 | 14-Ju-25 49 05-May-25 ] 14-Ju-25
Wrico St. 17-Mar-25  14-Ju-25 84 ; ; ; ; " ;
A1060 Mainline 17-Mar-25* | 20-Mar-25 4
A1070 Chlorination & Testing 21-Mar-25 | 26-Mar-25 4 o T i | |
A1080 Services to Curb Stop 23-May-25*  29-May-z 4 1
A1090 Services to House 30-May-25¢ | 04-Jun25 4 30-May-25* =] 04-Jun-25
A1100 Restoration 05-Jun-25* | 14-Ju-25 27 ; ; ; ; : : 05-Jun-25* ] 14-Ju-25 :
Edgepark Dr. 21-Feb-25 | 14-3u-25 100 v ¥ 14-3u-25, Edgepark Dr
A1110 Mainline 21-Feb-25%  28-Feb-25 ] e T 21-Feb25* [ 28Feb25 e o o
Al1120 Chlorination & Testing 03-Mar-25  06-Mar-25 4 03-Mar-25 ] oeMar25 ______________________________ ___________________________
A1130 Services to Cub Stop 30-May-25* | 05-Jun25 5 30-May-25*:'>|::I 05-Jun-25
A1140 Senvices to House 06-Jun25*  12-Jun25 5 : : : : : : 06-Jun25* [ 12-Jun25 : :
A1150 Restoration 13025 | 14-2U-25 2 13-Jun25 L ] 14-u-25
W. Willowview Dr. 13-Jan25  14-Ju-25 el — T y— - — —— —— —— —— ¥ 14-u-25 W WilowviewDr.
A1160 Mainline 13-Jan25*  15-Jan25 3 ; 13-Jan-25* 15-Jan-25 ; ; ; ; ; ; ;
A1170 Chiorination & Testing 16-0an25  21-Jan25 4 16-Jan25E|:| 21-Jan25 o
Al1180 Services to Curb Stop 19-Mar-25* | 25-Mar-25 5 : : : | 19Mar25+ ] 25.Mar25 : : : :
A1190 Services to House 26-Mar-25  01-Apr-25 ‘ ‘ : ‘ | | |
A1200 Restoration 05-Jun-25*  14-Jul-25
Dot Ct. 20-Jan25  14-Ju-25 124 : : v " ' '
A1210 Mainline 20-Jan25*  21-Jan25 2 | 20Jan25* O 21-Jan25
A1220 Chiorination & Testing 22-Jan25  27-Jan25 4 : : 22-Jan-25 Et:[ 27-Jan25
A1230 Services to Curb Stop 07-Apr-25*  11-Apr-25 5 ;
A1240 Senvices to House 14-Apr-25  18-Apr25 s T T { 14-Apr-25 =] 1
A1250 Restoration 05-Jun-25* | 14-Ju-25 27 0 0 : ] 14-Jul-25 .
W. Rhine Ave. 07-Apr25  14-Ju25 69 | | P ; ; ; ¥ 14-0u-25, W. Rrine Ave.
A1260 Mainline 07-Apr-25* | 09-Apr-25 3 : ; : i 07-Apri25* 09-Apr-25 : i : i
A1270 Chlorination & Testing 10-Apr-25  15-Apr-25 lO-iApr-ZS | |
A1280 Services to Curb Stop 16-Jun-25*  20-Jun-25 ] : : ; 20-Jurn25 ;
A1290 Selvices to House 23-Jun25  27-Jun25 ; 23-J:§>|ZI 27-Jun25 ;
A1300 Restoration 30025 | 14-Ju-25 | 30-Juw25L|:I 14-3u-25 |
W. Pace Ave. 16-Apr-25 14-Jul-25 ;
A1310 Mainline 16-Apr-25*  18-Apr-25
A1320 Chlorination & Testing 21-Apr-25  24-Apr-25 . B ‘
A1330 Services to Curb Stop 20-Jun25* | 26-Jun-25 20-Jun-25* :'H:I 26-Jun-25
A1340 Senvices to House 27-0un25 | 03-Ju-25 27925 = 0325
A1350 Restoration 07-Ju-25  14-Ju-25 i 07-Ju-25 14-Jul-25 i
W. Olden Ave. 21-Apr25 | 14-JU25 ¥ 14-0u-25, W, Olden Ave.
A1360 Mainline 21-Apr-25* | 23-Apr-25 3 : 3 : o o 21-Apr-25% E 23Apr2s L o P
A1370 Chlorination & Testing 24-Apr-25  29-Apr-25 4 ; ; ; ; ; 24-Apr25=C]}29Apr25 ; ;
A1380 Senvices to Cub Stop 26-Jun25* | 02-Ju-25 5 | | | | 26-Jn25* ] 02-0u25
A1390 Services to House 03-Ju-25  10-Ju-25 5 : : : : : : : oszﬁ: 10-Jul-25 |
A1400 Restoration 125 14-0u-25 2 ; ; ; ; ; ; 119025 o 149025
Cargo Ave. 24-Apr-25  14-Ju-25 s6| & ] A o L e ———————— Y 14025, Cargolpve.
A1410 Mainline 24-Apr-25* | 28-Apr-25 3 i : i i i 24-Apr-25* [ 28-Apr-25 ; ; ;
A1420 Chiorination & Testing 29-Apr25* | 02-May-: 4 : : ‘ ‘ 20.An25 =] o2vay2s o
A1430 Senvices to Curb Stop 27-Jun25* | 03-Ju-25 5 : : : : : i : 270U 25% == 03-Ju-25 i
A1440 Senvices to House 07-Ju25  11-Ju-25 5 ; ; 07-Juj-2§'o|:s’1|1-Jul-25
A1450 New Activity 14-Ju-25  14-Juk25 1 & ] A o P U 140u25t- 140u25 P
SnowAve. 29-Apr-25  14-Ju-25 53 ; ; ; ; ; \ g " " ¥ 14-Ju-25, SnowAve.
AL460 Mainline 29-Apr-25* | 01-May- 3 | | 1 1 29-Apr25* [ 01-May-25
A1470 Chlorination & Testing 02-May-25* | 07-May-z 4 ] ] ] | | 02-May-25* '8 ] 07May25 e . | |
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Portage Lakes Watermain Extension Standard Activity Status 04-Mar-25 12:20

Activity ID Activity Name Start Finish Original [November 2024 | December 2024 | January 2025 | February 2025 | March 2025 | April 2025 | May 2025 | June 2025 | July 2025 | August 2025
Ruatie] | 11 | 18 [ 25 | 02 [ 09 | 16 | 23 [ 30 [ 06 | 13 [ 20 | 27 | 03 [ 10 | 17 [ 24 [ 03 | 10 | 17 [ 24 | 31 [ o7 | 14 | 21 | 28 | 05 | 12 [ 19 | 26 | 02 | 09 | 16 | 23 [ 30 | 07 | 14 [ 21 [ 28 | 04 | 1 [§
A1480 Services to Curb Stop 23-Jun-25*  27-Jun-25 5 ; ; ; i i i i 23-Jun-25* =] 27-Jun-25 i
A1490 Senices to House 30-Jn25 | 07-Ju-25 s I e eE—— oo o [ [ 30.3un 25 - o725 o
A1500 Restoration 08-Ju-25 | 14-Ju-25 5 08-Ju-25 14-Ju-25
Dorwill Dr. 02-Dec24  14-Ju-25 159 B, " " " " " " " ¥ 14-Jul-25, Dowill: Dr.
A1510 Mainline 02-Dec24  20-Dec? 12 ] 20-Dec-24
A1520 Chlorination & Testing 09-Dec24  03-Jan25 15 : 1 03Jan25 3 3 3 3 3 3 3
A1530 Senvices to Curb Stop 17-Feb-25%  21-Feb-25 5 | 17-Feb-25*"->|:[:1-F th-25 o
A1540 Services to House 24-Feb25  28-Mar25 25 24-Feb-25 ] 2BMar25
A1550 Restoration 23-Apr-25* | 14-Ju-25 57 ; ; ; : ; 23-Apr-25*:->l ] 14-Ju-25 ;
Donwill . 04-Feb25  14-Ju-25 12 v ¥ 14-3u-25, DonwillCt.
A1560 Mainline 04-Feb-25*  06-Feb-25 3 : : 04-Feb-25% 06-Feb-25 : : : : : :
A1570 Chlorination & Testing 07-Feb-25*  12-Feb-25 4 07-Feb-?5*E|:[_ 12Feb25 ! o
A1580 Services to Cub Stop 21-Feb-25*  27-Feb-25 5 21-Feb-25* % 127-Feb-25
A1590 Services to House 28-Feb-25 | 02-Apr-25 23 28-Feb-25-=T A _02-Apr25 .
A1600 Restoration 23-Apr-25* | 14-Jul-25 56 23-Apr-25* =] i : : ] 14-Jul-25
Peninsula Dr. 17-Dec24  14-Ju-25 148 : v : : ; ; ; ; ; W 14-Ju-25, Peninsula Dr.
A1610 Mainline 17-Dec-24*  20-Dec-2 o | 17.Dec24r |:|_20De(:24 ”””””””””””””””” e eE—— oo o [ N o o
A1620 Chiorination & Testing 30-Dec-24*  02-Jan25 3 30-Dec-24* > 02Jan25 I
A1630 Senvices to Curb Stop 28-Feb-25* | 06-Mar-25 5 : : : 28-Feb-25"»[—] 06-Mar25 : : : : :
A1640 Senvices to House 07-Mar25 | 13-Mar-25 5 orMiizs o= 1amars
A1650 Restoration 23-Apr-25* | 14-Jul-25 57 : : : : : 23-Apr-25+ e : : : ] 14-Ju-25 :
Peninsula Dr. (N. Dorwill) 28-Jan25 | 14-Ju-25 us| I TN P —— —— ——— —— —— P—— ¥ 14-3u-25, Perirsuia Dr. (N. Dorwil)
A1660 Mainline 28-Jan25*  03-Feb-25 5 28-Jan-25* ] 03-Feb-25
A1670 Chlorination & Testing 04-Feb-25*  07-Feb-25 4 : : 04-Feb|ﬁ:[_ 0 : : : : : :
A1680 Senvices to Curb Stop 03-Mar25% | 07-Mar-25 5 = 07-Mar25
A1690 Services to House 10-Mar-25  14-Mar-25 5 : : : 10HMar-25 ] 14-Mar25 L : : : :
A1700 Restoration 23-Apr25* | 14-Ju-25 s7| o o o oo T 23 Apr-25- —————— ————— ————— 135 o
E. Wilowview Dr 30-Dec-24 | 14-Ju-25 139 v ¥ 14-Ju-25, E. Willowyiew Dr.
A1710 Mainline 30-Dec-24*  07-Jan-25 7 : 30-Dec-24* 07-Jan-25 : ; ; ; ; ; ;
A1720 Chiorination & Testing 08-Jan25*  13-Jan25 4 os-mﬁ»ﬁ:\_ 130an25 |
A1730 Services to Curb Stop 10-Mar-25* | 14-Mar-25 5 : : 14-Mar-25 : : : : :
A1740 Services to House 17-Mar-25  21-Mar25 s B B oimars o o N o T
A1750 Restoration 23-Apr25* | 14-Ju-25 57 23-Apr-25+* ] 14-Ju-25
Hummel Dr. 07-Jan25  14-Ju-25 133 : : v " " " " " " ¥ 14-Jul-25, Hummel Dr.
A1760 Mainline 07-Jan25*  08-Jan25 2 07-Jan25* [ 08-Jan25
AL1770 Chiorination & Testing 09-Jan25*  14-Jan-25 | 09-Jan-25* 'E:[ 14-Jan25 ] . | | | | |
A1780 Senices to Curb Stop 17-Mar-25% | 21-Mar-25 s I | {17 Mar2s e AMar2s T [ N o o
A1790 Services to House 24-Mar-25  28-Mar-25 5 24-M>a§|ﬂ:|__ 28Mar2s
A1800 Restoration 23-Apr-25* | 14-Ju-25 57 : : : : ; 23-Apr-25*:'>l ] 14-Ju-25 ;
Heath Dr 02-Jan25  14-Ju-25 136 3 v ; ; ¥ 14-3u-25, Heath Dr.
A1810 Mainline 02-Jan25*  06-Jan25 3 ; 02-Jan-25% | 06-Jan-25 ; i ‘ i ] | |
MB20  Crioatona Tesig oz downzs 4l T I R b E T —— S — [ A — I
A1830 Services to Cub Stop 21-Mar25* | 27-Mar-25 5 21-Mar-25+ - 27-Mar-25 |
A1840 Selvices to House 28-Mar25  03-Apr-25 5 : : : ; zs-h;‘ﬁ::[__ o i i i i
A1850 Restoration 23-Apr25* | 14-JU25 57 : ; ; ] 140u-25
E. Pace Ave. 16-Jan25  14-Ju-25 126 i ; v ; ; ; ‘ ; . ¥ 14-)u-25, E. Pace Ave.
A1860 Mainline 16-Jan25*  30-Jan25 ul T . TN — {30Jan2s o o [ [ o o
A1870 Chlorination & Testing 31-Jan25*  05-Feb-25 4 | | ﬁ:{ O5Feb2s | L | | | | |
A1880 Services to Curb Stop 28-Mar-25* | 03-Apr-25 5 i i : ; 28-Mar-25*1">|:':l 03-Apr-25 ; ; ; ;
A1890 Senices to House 04-Apr25 | 10-Apr-25 5 04-Apr25 -] 10pr25
A1900 Restoration 23-Apr-25* | 14-Ju-25 57 : : : i : 23-Apr-25+ -] : : : ] 14-Ju-25 i
Boat Dr. 31Jan25  14-JU25 us| T . T V——— EE—— —— —— EEE—— p—— ¥ 140025 BoatDr
A1910 Mairline 31-Jan25*  05-Feb-25 4 31Jan25* L 05-Feb-25
A1920 Chlorination & Testing 06-Feb-25*  11-Feb-25 4 ; ; oe-Feb-ziﬁt:l_ NFeb2s | : ; ; ; ;
A1930 Senvices to Cub Stop 04-Apr-25* | 10-Apr-25 5 04-Apr-25*§1'->1% 10-Apr25
A1940 Senvices to House 11-Apr25  17-Apr25 5 : : : i 11-Apr-25 ] 17-Apr25 | : i :
A1950 Restoration 23-Apr25* | 14-Ju-25 s7| . rnnnennenesesessnnnsmmee=s o A 23-Apr25+ e —————— e ————— 1 s o
Rhine Ct. 06-Feb-25  14-Ju-25 111 : : Loy ¥ 14-Ju-25, Rhine Ct.
A1960 Mainline 06-Feb-25*  12-Feb-25 5 i i 06-Feb-25* C— 12-Feb25 || ; ; ; ; ;
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Portage Lakes Watermain Extension

Standard Activity Status

04-Mar-25 12:20

Activity ID Activity Name Start Finish Original [November 2024 | December 2024 | January 2025 | February 2025 | March 2025 April 2025 | May 2025 | | July 2025 | August 2025
Ruatie] | 11 | 18 [ 25 | 02 [ 09 | 16 | 23 [ 30 [ 06 | 13 [ 20 | 27 | 03 [ 10 | 17 [ 24 [ 03 | 10 | 17 [ 24 | 31 [ o7 | 14 | 21 | 28 | 05 | 12 [ 19 | 26 | 02 | 09 | 16 | 23 [ 30 | 07 | 14 [ 21 [ 28 | 04 | m [§
A1970 Chlorination & Testing 13-Feb-25%  18-Feb-25 4 : : 13Feb25*™C] 18Febps L :
A1980 Services to Curb Stop 11-Apr-25*  17-Apr-25 5 11-Apr-25* >
A1990 Services to House 18-Apr25  24-Apr25 5 [ 18-Apr2s
A2000 Restoration 25-Apr-25 | 14-Ju-25 55 ; ; ; ; : 25-A ] 14-Ju-25 :
FlynnAve. 10-Mar25  14-Ju-25 89 | | | | v 1 ¥ 14-Ju-25, FlynnAve.
A2010 Mainline 10-Mar-25*  14-Mar-25 5 : : : 10-Mar-25* 1. :
A2020 Chlorination & Testing 17-Mar-25* | 20-Mar-25 4 i 17-Mar-25* 5
A2030 Services to Curb Stop 18-Apr25* | 24-Apr25 5
A2040 Senvices to House 25-Apr-25 | 01-May- 5 ; ; ; ;
A2050 Restoration 02-May-25 | 14-Jul-25 50
Arow Ave. 27-Feb25  14-Ju-25 96 : : : Ve
A2060 Mainline 27-Feb-25*  04-Mar-25 4 3 3 3 27-Feb-25* [ 04-Mar25
A2070 Chlorination & Testing 21-Mar-25* | 26-Mar-25 4 21-Mar-25* "] 26-
A2080 Senvices to Curb Stop 25-Apr-25* | 01-May-z 5 ; ; ; ;
A2090 Services to House 02-May-25  08-May-z 5
A2100 Restoration 09-May-25 | 14-Jul-25 45 : : : :
Rome Ave./ Olden Ave. 03-Mar25  14-Ju-25 94 'Y
A2110 Mainline 03-Mar-25*  12-Mar-25 8 03-Mar25*(] 1 12Mar-25
A2120 Chlorination & Testing 21-Mar-25* | 26-Mar-25 4 : : : : 21-Mar-25* "=
A2130 Services to Curb Stop 02-May-25* | 08-May-z 5
A2140 Senvices to House 09-May-25 | 15-May-2 5 : : : :
A2150 Restoration 16-May-25  14-Jul-25 40 3 3 3 3
Gable Ave. 21-Feb-25  14-Ju-25 100 v
A2160 Mainline 21-Feb-25*  27-Feb-25 5 : : : 21-Feb-25* % 127-Feb-25 : : : : :
A2170 Chlorination & Testing 28-Feb-25* | 05-Mar-25 4 ] ] ] 28Feb-25* ] 05Mar25 e L | |
A2180 Services to Curb Stop 22-May-25* | 29-May-Z 5 : : : : : : 22-May-25+* : :
A2190 Services to House 30-May-25  05-Jun-25 5 : : : ; ; ; 30-May-25 ; ;
A2200 Restoration 06-Jun25 | 14-Ju-25 26 ] 14-Ju-25
Portage Point Blvd. 14-Apr25  14-Ju-25 64 : : : ; ; v " " " ¥ 14-Jul-25, Portage Point Bivd.
A2210 Mainline 14-Apr-25* | 29-Apr-25 12 | | | | 114-Apr-25* | 29-Apr-25 | | |
A2220 Chlorination & Testing 30-Apr25* | 05-May-2 4 : : : : : 30-Apr-25* 1. : : :
A2230 Senvices to Curb Stop 06-May-25 | 12-May-2 5 3 3 3 : : 06-May-25 12-May-25 : : :
A2240 Senvices to House 13-May-25  19-May-= 5 13-May-25 19-May-25
A2250 Restoration 20-May-25 | 14-Ju-25 38 : : : ; : ; 20-May-25 ] 14-Ju-25 :
Fan Dr. 30-Apr-25  14-Jul-25 52 v ' ' ¥ 14-Jul-25, Fan Dr,
A2260 Mainline 30-Apr25* | 06-May- 5 : ; ; i : 30-Apr-25* 06-May-25 : i i
A2270 Chlorination & Testing 07-May-25* | 12-May- 4 3 3 3 3 3 07-May-25* 12-May-25 3 3 ;
A2280 Senvices to Curb Stop 13-May-25  19-May- 5 13-May-25 19-May-25
A2290 Selvices to House 20-May-25 | 26-May-Z 5 : : : ; ; ; 20-May-25 26-May-25 ; ;
A2300 Restoration 28-May-25 | 14-Jul-25 33 | | | | | | 28-May-25 : : ] 14-Ju-25 |
Ponciana Ave. 08-May25  14-Ju-25 46 : ; ; i i i v ; ; ¥ 14-Ju-25, Porciana Ave.
A2310 Mainline 08-May-25* | 21-May- 10 3 3 3 3 3 08-May-25* 21-May-25 3 3
A2320 Chlorination & Testing 22-May-25* | 28-May-2 4 22-May-25* >
A2330 Senvices to Curb Stop 29-May-25  04-Jun25 5 ; ; ; ; ; ; 04-Jun-25 ; ;
A2340 Services to House 05-Jun-25 11-Jun-25 5
A2350 Restoration 12-Jun25  14-Ju-25 22 : ; ; i i i 12-Jun-25 : ] 14-3u-25 i
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